EPA-R8-2014-0028860002858

EPA Contract No. EP-W-12-002, WA No. 1-01

Tk [ Tk Deeripon Tou
No. Aug 16-30 Sep 13 Sep20 | Hoursby
Task
25

Work Plan Preparation, Progress 60.5
Reports, and Project
Management
2 Amended Quality Assurance 6.75 6.75
Project Plan
3 Summary of Comments 39 11 50
4 Draft Response to Comments 27 45 72
5 Final Response to Comments 0 0
6 Revise NOx Control Costs 0 0
7 Draft NOx Control Costs Report 0 0
8 Final NOx Control Costs Report 0 0
9 Travel to Review CBI (Optional) 0 0
Total Hours by Period 130.75 58.5 0 0 189.25
Cumulative Hours 130.75 189.25 189.25 189.25
Total Dollars by Period $18,437 $11,288 $0 $0
Cumulative Dollars $18,437 $29,725 $ 0 $ 0

Note: The figures in this table represent the actual expenditures during the periods noted. They
likely will not match exactly the figures reported in the monthly progress reports for the project

because those reports include expenditures for subcontractors only after their invoices have

cleared out accounting system. Thus, subcontractor expenses typically lag by 1 month in the
monthly progress reports.




